. D VBI/I-70 Superfund Site Weekly Budget Summary #63
Phase lll Rapid IV, 8A Contract # WO9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 B8/26/2005
US Army Corps StartDate;  16-Jun-04
of Engincers. Rapid Response/Project Resources inc. Completion:  11/8/2005 Field Ops (Revised Sﬁmsmfmﬁfmﬂlﬁ'm‘lwo
Budget Summary: _ _ _ 2047009
Original T.0. Cost $ 3,066,170.00 i Task: Origina! Budget | Cumrent Budget | ThisWeek | CosttoDate |
|indirect Costs:
Modifications: (2) $ 474111142 Construction Work Plan $ 585972 | % 2559241 % - $ 431,80
Current T.0. Cost $ 779728142 MobilizationvCrew Rotation $ 56,926.9019% 139602651 % 31985| 3% 122,096.01
Site Admin & Indirects $ 21738974 |8 806192841 % 116250113  651,691.33
Original Fee: @ 6.37% $ 183,020.00 Per Diem & Lodging $ 181,71983 | § 37201576 | % 396583} % 325,169.24
Modification Fee: @6.37% § 28392291 Home Office Support 3 1664743 |3 2938397 (3 - |3 3,448.41
Total Fee: $ 466,942 91 Final Report/Proj Close-Out $ 1414374 | $ 2421897 | $ - $ -
Direct Costs:
Current T.0.Funds: $ 7,330,338.51 Site Set-up/Maintenance $ 712426 | $ 1688645 | $ - 3 17,627.28
Site Co-ordination, Pre-Excav [$  §9901.73[$ 172126.35|$  3061.03|$  143,12665
Subcontracts: (Fixed Price) Removal, Impacted Soils $ 285,069.22 | $ 1,064,876.00 | § 1345117 $ 774,742.35
1) None $ - T&D, Impacted Soiis $ 52668680 | 520,539.16 | & 9,062.39 | $ 51769561 |
Sampling & Analysis $ 10,320.38 [ § 3066788 [ % 3642209 28,272.22
Current T.0.Funds: $ 7,330,338.51 Restoration/Backfill $ 473,788.10 | 1874415301 % 1242458 | § 1,622,922 98
* Site Costs to date; $ 5,366,792.32 Sod/Seed _ $ 187,376.40 | § 70470423 | § 492250 | 9% 464,029.60
Site Funds Available:  [3__1,963,546.19 | [ Garden/Fiwr Beds _ $ 11710803  61,753.18[$ 598.97 [$ 5448207
* Excludes: Fee, Fixed Price Subcontracts Rock/Mulch/Misc Gnd Cv $ 82562.70|% 239,357.31| % 198508 | $ 213,870.58
| Sprinkler Systems $ — - 13 211875118 -_|$ 10956427
Costs to Date T.0. #1: (Fee Excluded) Post Construction Maint. $ 101,750.60 1 $ 33318701 $ - $ 20,872.78
Indirect Costs:.  21% $ 1,102,838.79 Site Co-ord, Follow Up As Bits | $ 59.901.701% 111607.38 | % 2057.91] % 112,889.43
Direct Costs: 79% $ 4,2625651 70 Site Teardown $ 915230 | % 915230 % - $ -
$ 5,365,488.49 [Community Air Monitoring 5 33397018 4581172 % 24144 1| % 36,178.21
This week: Fuel/Qil Misc Field Supplies $ 6494660 |3 12754573 |93 2674711 % 123,175.09
Indirect Costs: 22% $ 15,910.69 ASARCO Support 3 126175 % 8,060.01 | $ - $ 2,764.17
Direct Costs: 78% 5 56,620.57 Site Co-ord, ASARCO 100 $ - $ 8108243[% 212551 | $ 50,369.72
$ 72,531.26 LBP Comm Mtg Support $ - |8 27375.00(% - |3 19,708.09
LBP Site Co-Ord $ - 3$ - $ 7308 | 3% 109.62
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 143,122.20| $ 26186344 % - $ §0,151.00
Indirect Costs: $ 2,042.27 LBP Abatement $ 3524473013 352,447.30|% - 1% -
Direct Costs: $ 7.173.01 Initial Sampling Tasks (2) 3 - $ - $ 62875 % 1,304.70
$ 9,215.28 __ Rounding Adjustment $ 0.02) $ {0.87
** Excludes Fee, Fixed Price Subs Fee ] 183,02000 [ $ 466,84291 | § - 1% 466,942.91
Site Funds Avaiable Until: [ 3/27/2006 | Totals b 3,056170.00 [$ 7,797,28142[$  73,158.96[$ 5,833,735.23
Target Completion, Field Ops 08 Nov 05 (407 Sites)




VBI/I-70 Superfund Site Weekly Cost Summary #63
Phase Ill Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 8/26/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page 2 of §

[ Thrusro200s |§ 269985532 |8 321305248 695538.19|$ 85911619 |§ 50243694 |$ 1538026 1§ 46694291 |

[$ 5.760.575.05]

Date Labor Per Diem Equipment Material=_ Subcontracts | Analytical Fee Daily“I‘otaI | Total Phase |
8/20/2005 | $ 7.08743]% 44676 |§ 163363)8 1,324711% 776 { § - 3 - $ 10,500.29 5,771,075.34
8/21/2005 | $ - $ 446.76 | § - $ - $ - $ - $ - $ 44676 | $ 5,771.522.10
8/22/2005 |$ 691536 (% 587.05|% 163363|% 345575]% 7761 % - $ - 3 12,609.55 |§ 5,784,131.65
8/23R”2005 |$ 754571( 9% 600.92 |$ 1747.75|% 215100} % 776 1% - ] - $ 12,06214 |$ 5,796,193.79
8/24/2005 |$ 726375|% 609.92|$ 1633633 1,07244[ 3% 7761 % - $ - $ 1058750 | $§ 6,806,781.29
8/25/2005 |$ 8,80348]% 6383913 16336318 160759|3% 7769 - 3 - $ 1269085 | % 5,819472.14
8/26/2005 |$ 1100158 | § 61703 |9 163363]1% 10028785 776 1% - $ - $ 14,262.88 | §_5.833,735.02

This Week $ 48617.32]% 396583|% 991580[|% 106143819 46.56 | § - $ - 3 73,159.97
To Date $ 204847284 |8 25271078 705454.00]8 BE973055|% 50248350 |% 1538026 |% 46694291 | $ 5833,735.02
o YVeekly Cost by Category VB/I-70 Superfund Site
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VB/I-70 Superfund Site Weekly Budget Summary #63
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 320.5 8/26/2005
US Army Corps [Completed This weelk
of Engineers. Rapid Response/Project Resources Inc. | 5 J
Pag_g dofs
RRIV T.C #0001 (320.5 Sites) _ This Week Total Cost to Date (566.5 sites)
ToDate | Cost/Property Total Cost | Cost/Property [Total All Contracts | Cost/Property
Indirect Costs:
Site Visit $ - $ - $ - $ - $ 611968 $ 10.80
Construction Work Plan $ 431801 % 135| % - $ - $ 1374610 ) $ 24.26
Mobilization/Crew Rotation $ 122006011 9% 80951 % 319851 3% 63971 % 24711563 | $ 436.21
Site Admin & indirects $ 651,691 A3l 2,033.3§ $ 1162501 1 § 2,325.00 | % 1,24169368 | $ 2,191.87
Per Diem & Lodgirlg $ 232516924 (% 101457 1% 396583 | % 793171 ¢ 67131916 | $ 1,185.03
Home Office Support $ 344841 | % 1076 | § - $ - 3 1407844 | $ 24.85
Final Report/Proj Close-Out 3 - $ - $ - $ - $ - $ -
Total Indirect Costs: $ 110283679 9% 3440991 % 15,910.69 I 5 318214 |$ 2,19407269 | 3 3,873.03
Direct Costs: - .
Site Set-up/Maintenance $ 1762728[% 5600 % - T3 R 8660166 | S 153.03
Site Co-ordination, Pre-Excav $ 14312665 % 44657 | $ 3061033 612.211% 344106441 8 607.43
Removal, Impacted Soils $ T774742351% 241 7.22 $ 1345117 | % 2,690.231{% 1372730431 % 2,423.18
T&D, impacted Soils $ 517695611 % 1615627 | § 906239 % 1812481 % 88257058 | § 1,657.94
Sampling & Analysis $ 28272221 % 868.21 1% 384220 1| % 78844 1% 52374291 % 92.45
Restoration/Backfill $ 15229229061 % 4751711 $ 12,42458 | $ 246849219 2556137311 % 4,512.16
Sod/Seed $ 464029601% 144783 | $ 492250 % 984501 % 84595030 $ 1,493.29
__Garden/Flwr Beds $ 5448207 | % 16999 | $ 598.97 | $ 119.79 [ $ 95.1?-’13.01 $ 168.96
Rock/Mulch/Misc Gnd Cv $ 21387058} % 667.30 ]| & 1,985081{$ A97.021% 383,06690 | $ 676.20
_§grinkler Systems $ 1005642718 341851( % - 3 - $ 109,564.27 | $ 193.41
Post Construction Maint. $ 20872781 % 65131% - 3 - 3 29732331 % 52.48
Site Co-ord, Follow Up As Blts $ 11298943]% 35254 | $ 20579113 41158 | % 21304419 | $ 377.66
Site Teardown $ - |9 - |3 - |3 - |3 - |13 -
Community Air Monitoring $ 35,178.21 | $ 1288 1% 24144 | % 4829 % 17844813 | $ 315.00
Fuel/Oil Misc Field Suppﬁes $ 12317509| % 3843219 2674711 % 53494 | % 20445442 | $ 360.91
ASARCO Support ] 2,764.17 |1 % 86219 _ - $ - 3 831497 | % 11.15
Total Direct Costs: $ 414231327 (% 12,92453 | % 54421988 1088440([$ 7.361,799.23 i § 12,995.23
Sub Totals: (Cost/Site) $ 5245,150.06 % 16,365.52 % 7033267 $ 14,06853 % 9,5556871.892 $ 16,868.26
Fee (Prorated for 407 Sites) $ 42080540 $ 1,034.15 % - 3 687,310.57 1,052.54 '

1,034.15 §

$ 5,666,049.46 70,332.67 $ 15,100.68 10,243,18249 $  17,920.81

City of Denver Comm Hith Program N/A N/A $ 44 830.21 |
Site Co-Ordination ASARCO 100 $ 50,360.72 $ 2,125.51 $ 50,369.72
LBP + initial Sampling Tasks (5) $ 71.273.41 $ 701.83 $ 71,273.41
Costs Not (ncluded In site Averages __ $ 5,767,692.50 S 75,160.01 $  10,409,655.80




VBI/I-70 Superfund Site Weekly Budget Summary #63

Phase lil Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 8/26/2005
US Army Corps Start Date:  18-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
Page 40f5
Site Co-Ordination: As Of: 8/26/2005 Completed Sites (Qverall) _ o
A #T O  Task Order #14 Cross-Over |Task Order #01 | Total To Date
VB/I-70 2003 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 139 2005 0 0 107.5 107.5
Sched Restoration Appmnt 2 Total 166 80 320.5 566.5
Access Denied 17
Completion Agreements [AvgsFisite T 3,243 3,948 | 3,970 | 3,765 |
ASARCO 100 *|AvgCostSite |$ 1805057 f$ 1642007 f$ 1636552[$  16,868.26 |
Restorations Agreements 70
Completion Agreements 0 * |AvgCost/SF___ | $ 5501% 41613 4121s 4.48 |
* Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
1]4304 Josephine St 4,332 VB/I-70 Avg Cost/Site
2|5075 Saint Paul St 5,668
3|5110 Saint Paul St 5,324 |
45075 Milwaukee St 1,475 ! )
55071 Milwaukee St 3,030 ! P e
6 !
; 3 O
8 ' . W ) W w0 :
o 2233333888888
10 SSFESgSsSgggs ,
1 5% ggggﬁg%hg C3Avg Cost/Site
12 v = (Fee Excluded)
13 Week Ending =6 per. Mov. Avg.
14 c .
Total SF This week 19,829 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,272,247 1) Good Weather, Good Progress Continues.
Total SF 2005 466,922 2) Established All-Time Low Cost/SF of $4.48 this week.
Total SF All Contracts (3) 2,133,043 3) Response to Initial Sampling Mailing appears favorable,
4) Mod #P0003, Schedule negotiations for 29 Aug 05.
5) Prep for Transition back to ASARCO 100 underway. Start of field ops sched for 12 Sep 05.




VB/I-70 Superfund Site Weekly Budget Summary #63
Phase Il Rapid Iv, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 812612005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources inc. Completion: 11/8/2005 Field Ops (Revised)
P&geﬁofS
Forward Look: _ _ Dly Bum Rate _
Task: Current Budget | CosttoDate | Remaining 4 Week Avg Duration | Estto Compl | Variance |
Indirect Cosis:
Construction Work Plan $ 2,559.24 [ § 43180 |8 2,12744[$ - LS $ - I3 2,127.44
Mobitization/Crew Rotation $ 13960265 | $ 12209601 |$ 175066419 158.03 72 $ 1137785} % 6,128.79
Site Admin & Indirects $ 806,192.84 [$§  651,6901.33|$ 154,501.51{$ 148966 72 $ 107,255.34 [ § 47,246.17
Per_Diem & Lodging $ 37201576 | $ 325169248 4684652 |§ 394.58 72 $ 28,410.07 | § 18,436.45
Home Office Support 5 2938397 1% J448411% 2593556 |9 - 72 $ 2593556 | % -
Final Report/Proj Close-Out $ 241218.97 3 - $ 24218971 9% - LS $ 24:218‘97 3 -
Total Indirect Costs: $ 1,373973.43[% 110283679 % 27113664 |$ 204227 [ e oS 197,197.79 | $ 73,938.85
Direct Costs:
Site Set-up/Maintenance $ 16886459  17627.28|%  (74083)[$ _ 2804] LS [$ 3,500.00 | § (4,240.83)
Site Co-ordination, Pre-Excav | $ 172,12635[$ 143126658 26,999.70 % 365.82 72 $ 26,336.01 | $ 2,660.79
Removal, Impacted Soils $ 106487600 %  774,742.35|% 290.13365|% 143576 72 $ 103,374.64 | $ 186,759.01
[TaD, Impacted Sails $ 520539.16 [$ 51769561 |$ 2,84355|$ 96095 72 $ 69,188.07 | § {66,344.52)
Sampling & Analysis $ 30,667.88 | § 2827222 | % 239566 § 157.92 72 $ 11,370.39 | § (8,974.73)
Restoration/Backfill $ 187441530 |$ 152292206 |% 35149234|$ 2,201.80 72 $ 158,52924 | $ 162,963.10
ScodiSeed $ 70470423 | $ 464,02960 | $ 240,674.63 $ 477.78 72 $ 34390831 % 206,274 80
Garden/Fiwr Beds $ 61,753.18 | $ 5448207 | & 7271111 % 51.11 72 $ 368015 % 3.590.96
[ Rock/Mulch/Misc Gnd Cv $ 23835731 |8 21387058 |8 25486.73 1% 42563 72 $ 30645001 % (5.158.2'5
[ Sprinkler Systems $ 211,875.41 | $___109,564.27 | $ 102,310.84 (S . LS $ 35,500.00 | $ 66,810.84
Post Construction Maint___ 3 33,318.79 [ 3 2087278 |$ 12,446.01[% - LS $ 12446011 S -
Site Co-ord, Follow Up As Bits | $ 111607.39 | 5  112,98043 1§ (1,382.04)[$  271.38 72 $ 19,530.03 [ $ (20.922.07)
Site Teardown $ 9,152.30 [ § - 18 915230](8$ - N/A $ - |3 9,152.30
Community Air Monitoring $ 4581172 | $ 36,178211% 9633518 34.49 LS $ 10,116.39 | $ {482.88)
Fuel/Oil Misc Field Supplies $ 12754573 |$ 123175083 437064}$ 24172 72 $ 1740379 (% (13,033.15)
ASARCO Support $ 8,960.01| % 27641719 6195841 % 15.64 LS 3 619584 { 3% -
Site Co-Ord ASARCO 100 $ 81,08243| % 50,369.72|$ 3071271 | § 17973 72 $ 1294056 | $ 17.772.15
LBP Comm Mtg Support $ 2737500 $ 1970809 |$ 7,66691[$ - LS $ 766691 [ $ -
LBP Site Co-ord $ 3 109621$  (10962)| $ 261 LS 3 3,500.00 | $ (3,609.62)
LBP Assesment $ 26186344 | & 5015100 | % 21171244 % 32263 LS $ 211,71244 | § -
LBP Abatement $ 352,447.30 | $ - $ 352447.301 % - $ 352,447.30| % -
Initial Sampling Tasks (2) $ - I3 1,304.70 [ $  (1,304.70) N/A $ 14524025 [ $ (146,544.95)
Total Direct Costs: $ 5958385083 4,263,956.40 ] $1,692408.68 - 1% 1,275.73;5@ $ 418,672.93
Fee 3 466,04201]3 _ 466,942.01 | $ —(0.00)} *.” B (0.00) $ -
$  7.79728142]| % 5,833736.10] $1,963,545.32 $ 1,472,93354 (% 490,611.78 |




L

Praject Costs 10, Current Week by Type

VB - 1/70 Phase 111
Week Ending 8/26/2005
Taslt-l?esc Extended Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee
003 Mob/Crew Rotation $ 31985 | 319.85
004 Site Admin/inditects $ 1162500 | $ 8,930.47 $ 158621 |3 106174 | § 46.58
005 Lodging/Per Diem 3 3,965.82 $ 396582
010 Site Coord. $ 206103 | 8 2,564.98 s 278118 217.94
011 Removal . $ 1345116 | $ 10,632.58 $ 189709 | $ 921.49
012 T&D | $ 906240 | s 6,959.93 s 2,102.47
014 Backil $ 16,386.78 | § 11,021.62 s 2,75395 | § 2,591.21
015 Sod & Seed $ 492251 $ 2,787.21 $ 49275 | § 1,642,54
016 Garden & Flowbrs $ 598.97 $ 598.97
017 Roclc and Mulch $ 1,985.08 | § 51543 s 56390 | § 905.75
019 Site Coord Follow-up $ 205791 | § 205791
021 Community Air Mon. $ 241.45 $ 24145
022 FOG & Supplies $ 267472 $ 267472
028 LBP Site Coordinatio $ 7308 (% 73.08
029 ASARCO 100 Propertio 3 2125501 % 2,125.50
031 Site Coordination In } 62875 1% 62875

Totals § 73,159.99 3 4861732 & 398582 % 99w § 10AI30 & 4658 % - 5 - £



*

Project {0505 TE 8y Type

VB - 1/70 Phase I1I

Friday, August 26, 2005
Task-Dasc Extanded Laboy Por BHem Equipment Materials tract Analytic sl Other Fee
001 Const. Work Plans | $ 43180 | § 431.60
003 MobfCrew Rotation $ 12,005689 ) § 48,252 88 $ 53,643.13
004 Site Admin/indirecls § 65168128 | % 463,143,949 | § 10184 | § 1185030 | 5 6951163 | ¢ 241303
005 LodgingiPer Diern $ 325,168.01 $ 325,160.00
008 Home Office n $ 344841 | % 3.448.41
009 Sie Set-ua/Maint H 17,627.28 | % 14,728.37 3 2,888.91
010 Site Coord. $ 14312043 | § 12610827 | § 5 1476848 | $ 2,249.87
01t Remowal 3 77474237 | % 602,733.80 $ 16225382 | § 8,754.75
o1z TAD o $ 51769577 | 8 375,705.25 $ 12607082 | § 197113 | $ 3,0486.57
013 Sampling Analysis $ 2432891 | § - 5 1767904 | $ 7.248351% 1531362
014 Backfill $ 1526665.23 | § 938,057 .62 $ 1WA.56560 [ 5 389,241.81
M5 Sod & Seed 3 48402044 | § 114,658 38 H 3245293 § 26,3778 1% 200,540.96
018 Garden & Flowers 1 54,482.04 s 54,482.04
017 Rock and Mutch ¥ 21387081 | § &2,037.84 5 2058342 | § 1208695 | § 11603 | % 66.57
(M8 PastConst. Maint.  * § 2087277 | 121008 3 % 619922 | § 2,608.20
019 Site Coord Follow-up. $ 112,5080.35 | § 110,260.40 $ 272895
021 Community Air Mon. % 3817793 5 1414215 | § 780.40 | § 2124738 1 3%
022 FOG & Supplies § 12317503 | § 0.00 $ 70218 12390711 | § 30.00
023 ASARCO Support | $ 276417 | & 2,708.69 ¥ 5740 | % -
025 Load Assessment s 50,151.00 % 60,1510
027 Sprinkler System ] 10856423 | 2,861.83 11 2157021 % 104,544 59
028 LBP Site Coordinatio’ $ We621($ 100.62 s R
029 ASARCO 100 Propenie 3 50,360.68 | § 49,857.82 $ 511.86
030 Community Meating Su $ 19,708.07 $ 7199|§ 19,636.09
031 Site Coordination In % 1,304.70 | 5 1,204.70
100 Fee s 468,942.91 $ 466,942.91
2 3 - ]
Totals § 583373526 % 29847259 3 I¥E27085 % 70045394 ¢ 459730I0 % 50248425 $ 1538018 § §  ABB Ozt



